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ADMINISTRATIVE AMENDMENT NO. 1
TO THE |
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE STEVENS VILLAGE, ALASKA

PROJECT NO. AN 03-G82

To update the record of this project, the ANTHC identifies revised terms and conditions in this
administrative amendment.
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DATE OF ADMINISTRATIVE AMENDMENT:
‘ August 2008

A, INTRODUCTION

Throughout this Administrative Amendment these entities are referred to as follows:

|
Stevens Village = Village

Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA
Denali Commission = Commission
Community Development Block Grant = CDBG

On October 27, 2003, the ANTHC and the Stevens Village executed a Cooperative Project
Agreement (CPA) authorized by the Denali Commission to repair and renovate the clinic
which will correct electrical wiring code deficiencies, enlarge an exam room, separate the
clinic’s waiting room from its office area, provide for additional storage space, refurbish a
bathroom, and perform associated activities. This project does not involve any ground
disturbance. |

|
This project is funded with $79,200, via Denali Commission Financial Assistance Award No.
0100-DC-2003-113, Amendment No. 1, dated September 2003.
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B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following chlanges are necessary:

B1.

B2.

Changes in Funding
The previous project documents provided funding as sﬁown in the following table(s):
PROJECT NO. AN 03-G82/CPA
Contributor Fiscal Year Description Amount
Commission Federal 2003 NA $_81418
TOTAL PROJECT FUNDING $_ 81418
The project was completed under budget. This administrative amendment de-obligates
the remaining $21,695 from the Commission’s contribution.
REVISED COST TABLE
Contributor Fiscal Year Description Amount
Commission Federal 2003 NA $.59,723
TOTAL PROJECT FUNDING $59.723
Revised Cost Estimate Table
. Total
111 Obe Scope of Work g‘ *E ggsltt Cost Denali
w > FY03
M-CL |Repair and renovate clinic | 1 |[LS| 57,505 57,505
M-CB ANTHC Support Services Charges| 12,218
Total Award £59,723

This document constitutes Administrative Amendment No. 1 to the CPA for repair and renovation
at the clinic in Stevens Village, Alaska. All other sections of the original CPA remain in effect as

agreed upon and executed.



